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A Computer Generated Image of Phase 1 (outlined in Red) & Phase 2 (outlined in Blue)

WELCOME TO THE FIELDING PARK REGENERATION NEWSLETTER

Skillcrown Homes is proud to be partnering with Golding Homes on a landmark
regeneration project that will transform the part of Shepway, once known as
Cambridge Crescent, into Fielding Park, a modern, high-quality residential
neighbourhood.

The scheme is being delivered in three phases, with the first two phases
currently underway. Phase One will provide 91 one- and two-bedroom
apartments and 28 two- and three-bedroom houses, offering a mix of new
homes to meet local housing needs. Phase Two is delivering a further 29
apartments and 28 houses, bringing the total across both phases to 120
apartments and 56 houses.

SCAN ME

This regeneration represents a significant investment in the future of
Shepway. Our aim is not only to provide much-needed affordable homes, but
also to enhance the local environment and create a safe, welcoming place for
residents to live.

If you would like to receive future
newsletters electronically, please
email:-

Through this newsletter, we will keep you updated on progress, upcoming works
and ways we are working to minimise disruption during construction. We look
forward to sharing milestones as the project develops and to delivering homes
that will benefit the Shepway community for generations to come.

info@skillcrown.co.uk

Skillcrown Head Office

Tel: 020 8462 3030
Email: info@skillcrown.co.uk
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PHASE 1 -91 FLATS AND 28 HOUSES

What we’ve done so far:-
Work is progressing well across all blocks. Recent highlights include:-

= External works are progressing well.

= Works on the communal areas across all blocks are underway.

= Ongoing coordination of finishing works as the scheme moves
closer to completion.

Looking forward:-
Over the coming weeks, the focus will be on progressing the external areas
and completing key finishing works. This will include:-

Hard and soft landscaping works continuing.
= Boundary treatments progressing.
Communal areas being advanced towards completion.
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PHASE 2 - 29 FLATS AND 28 HOUSES

What we’ve done so far:-

= Works are progressing well across both the apartment
blocks and houses.

= Onthe apartment blocks - roof works, balcony works,
window installation and internal screeding have all
progressed.

= Across the houses - brickwork, roof works, staircases and
external finishes are moving forward.

Looking forward:-
Over the coming weeks, residents will see:-
=  Works to the apartment blocks will continue, including
roof works and windows.
=  Works to the houses will continue, including brickwork
and internal fit-out.

IN SUMMARY

Together, Phase 1 and Phase 2 will deliver a total of 120 new flats and 56 new houses for the Shepway community. While some works
are running slightly behind programme, we are actively managing these delays and remain confident in delivering high-quality homes
safely and effectively. We thank all residents and stakeholders for their patience and cooperation as these important regeneration
works continue.

WHO ARE SKILLCROWN?

0

Skillcrown is a family-run construction and development company with over 30 years’ experience delivering high- .E

quality homes across London and the South East. We specialise in working in partnership with Housing Associations,
Local Authorities and private clients to provide affordable housing, mixed-use schemes and community-focussed
developments. With a proven track record in design, build and delivery, we pride ourselves on combining technical

expertise with a collaborative approach. Our aim is to create well-designed, sustainable homes that add lasting value

to local communities. SCAN ME!
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